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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: December 18, 2015 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 
 

 The construction crew broke ground this week; excavating the foundation for the new standby 
emergency generator located adjacent to the contact basins as well as the associated electrical 
conduits.  Prior to excavation, a portion of the existing fence was removed and sedimentation and 
erosion controls were installed as required.  Following excavation for the new concrete generator 
pad, 4-feet of gravel was placed for the foundation.  

 The electrical contractor started to install conduit from the new generator to the existing electrical 
switchgear.  Electrical conduit was also installed for the new aeration system to be located on the 
concrete roof of the existing contact basins.   

 The crew installed wood forms and steel rebar within the electrical trenches for concrete 
encasement of the conduits. 

 The first concrete pour was completed on Friday; encasing the new electrical conduit installed 
during the week.   

 The contractor also cut the pavement crossing the driveway from the electrical switchgear and 
the existing Sludge Dewatering Building in preparation for the installation of electrical conduit the 
following week.     

 

  
Excavation for new generator concrete pad with 4-feet gravel  Pavement cut across driveway from existing electrical 
base and electrical conduit shown.      switchgear to Sludge Dewatering Building. 
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Installation of electrical conduit for the new aeration system to the existing contact basins. 
 
 
 

 

  
Placement of concrete for the first section of electrical conduit from the new generator pad to the existing electrical 
switchgear. 
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II.  Construction / Public Relation Issues: 

 

 The contractor was reminded to maintain a safe work environment. 
  

 
III.  Erosion and Sedimentation Control: 
 

 The contractor installed silt sock beyond the excavation area for the new generator pad as 
required..  

 Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

 Continue installation of electrical conduit for new generator. 

 Construct formwork for generator concrete pad and extension to existing electrical switchgear 
pad. 

 Pour concrete pads and cover with blankets to allow proper curing. 
 
 
V.  Notes: 
 

 Progress Meeting No. 2 is tentatively scheduled for Thursday (2/4/16). 
 

 
 Michael P. Hartford                                                                                                                                               
Owner’s Project Manager 

 
 
 

 
 


